

Oro Valley Parks and Recreation Mater Plan – Project Timeline – November 12 2020

Date	Meeting Type	Topic
Nov. 12 th	Virtual Community Meeting	Summary of Community Needs; Park/Facility Assessments; Park Classification; Level of Service Standards; Equity Mapping Framework of concept plans including aerial images
Nov. 17 th	PRAB Regular Meeting (action to be taken)	Draft concept plans
Nov. 18 th – Dec. 18 th	Community Input	Concept plans posted to “Discuss” on Town of Oro Valley web page for community comment
Jan 7 th	Virtual Community Meeting	Final Concept Plans
Jan. 19 th	PRAB Regular Meeting Session	Connectivity Analysis; Final Concept Plans; CIP
Feb. 3 rd	Council Meeting	Park Classification; Level of Service Standards; Equity Mapping; Connectivity Analysis; Concepts; CIP
Feb. 9 th	PRAB Regular Meeting (action to be taken)	Program Assessment; Partnership Assessment; Program/Service Classification; Funding Strategies and Pricing Model
Feb. 23 rd	Virtual Community Meeting	Connectivity Analysis; Concept Plans; CIP
March 9 th	PRAB Special Session (action to be taken)	Draft Master Plan review and recommendation
March 17 th	Town Council Regular Meeting	Recommendation for Adoption
April 7 th	Town Council Regular Meeting	Adoption of Master Plan